**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

Water Resources Department - Sardhar Gouthu Latchanna Thotapalli Barrage Project - Gajapathinagaram Branch Canal - Earth work excavation forming embankment and construction of CM & CD works including investigation, designing and estimation of Gajapathinagaram Branch Canal taking off @ Km 97.700 on Right Main Canal of Sardhar Gouthu Latchanna Thotapalli Barrage Project with its distributory system and field channels ( with cut & cover from Km 1.65 to 1.325) of Gajapathinagaram Branch Canal in Vizianagaram District for additional financial implication of an amount of Rs.18,52,32,288/-– Administrative Sanction - Accorded - Orders – Issued.

---

**WATER RESOURCES (Proj.I) DEPARTMENT**

**G.O.RT.No. 134** **Dated: 18-02-2019**

**Read the following:-**

1. From the CE,NC,VSP, Lr.No. CE/NC/VSP/DEE3/AEE-11/GBC/ Vol.6/111 Govt, dated. 30-05-2018.
2. From the Chief Engineer, North Coast, Lr No.CE/NC/VSP/DEE3/ AEE2 /GBC /Vol.7/177 Govt, dt.20.10.2018

**ORDER**:

In the references read above, the Chief Engineer, North Coast has stated that Gajapathinagaram Branch Canal is off-taking at KM 97.700 of Right Main Canal of Thotapalli Barrage Project. It is a separate branch canal for providing irrigation facility to an ayacut (which is not covered under the ayacut of Right Main Canal) of 15,000 acres beyond Gadigedda drain in 41 villages of 5 Mandals viz., Garividi, Merakamudidam, Gurla, Gajapathinagaram and Dattirajuru Mandals of Vizianagaram District.

2. Administrative approval was accorded by the Government of Andhra Pradesh for Rs. 76,99,88,000/- vide G.O.Ms.No.229 dated 03.12.2008. Technical sanction was accorded by the Chief Engineer, I&CAD Dept., North Coast, Visakhapatnam for Rs. 64,21,40,000/- and the work was entrusted to M/s UANMAX Infra Limited, Hyderabad under EPC Turn Key System vide Superintending Engineer, T.T.P.R Circle, Vizianagaram agreement No. 02 SE /2010-11 Dt.30.12.2010 for Rs. 59,38,24,199/- with an agreement period of two years. The agency has executed 33.00% of work so far.

3. The Superintending Engineer has further reported that in accordance with Government Memo No. 17717/ Reforms/A1/2014 dated 01.05.2015, under clause 7 of Methodology for implementing GO MS 22, the executing agency M/S UNMAX Infra Ltd has submitted the estimates for all the structures of Gajapathinagaram Branch Canal package including Cut and Cover as per the approved designs & drawings from competent authority with IBM estimate rates ie., 2009 -10 SSR. The total amount worked out with SSR 2009-10 Rs 54.83 Crores against Rs 22.86 Crores provided in the IBM estimate towards CM&CD works including cut and cover in Gajapathinagaram branch canal.

(p.t.o)

4. The SLSC & IBM Committee recommended to Govt. for additional financial implication of an amount of Rs.18,52,32,288/- towards net increase in quantities in CM&CD works and Cut & Cover on Gajapathinagram Branch Canal of Sardar Gouthu Latchanna Thotapalli Barrage Project in terms of G.O.Ms No.22, Dt. 23.02.2015

5. The Chief Engineer, North Coast has requested the Government to accord approval for the work “additional financial implication of an amount of Rs. 18,52,35,288/- towards net increase in quantities CM&CD works and Cut and Cover on Gajapathinagaram Branch Canal of Sardar Gouthu Latchanna Thotapalli Barrage Project in terms of G.O.Ms No.22, dt.23.02.2015.

6. Government after careful examination, hereby accord Administrative sanction towards net increase in quantities in CM & CD works and Cut & Cover on Gajapathinagaram Branch Canal of Sardar Gouthu Lachanna Thotapalli Barrage Project for additional financial implication of an amount of Rs.18,52,32,288/-(Rupees Eighteen Crores Fifty Two Lakhs Thirty Two Thousand Two Hundred and Eighty Eight only ) agreed subject to the CE, NC shall ensure that no additional payment is made to the agency beyond the provisions of GO Ms No 22 Dated: 23-02-2015. (The Provisions proposed in the estimate are in Annexure )

7. The Chief Engineer, North Coast shall take necessary action accordingly.

8. This order issue with the concurrence of the Finance (FMU.WR.II) Department, vide their U.O.No**.** FIN01-FMU0PC(WR2)/20/2019-FMU-WR-II , dated:11/02/2019.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**SHASHI BHUSHAN KUMAR**
**SECRETARY TO GOVERNMENT**

To
The Chief Engineer, North Coast, Visakhapatnam,
**Copy To:**
The Accountant General, A.P, Hyderabad,
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada,
The Director of Works & Accounts, Vijayawada,
Finance (FMU-WR II) Department,
SF/SC

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**

**Annexure to G.O.Ms.No.134,Water Resources (Proj.I) Department,dated: 18.02.2019**

The Provisions proposed in the estimate are tabulated below ;

(Rs. in Rupees)

| S.No | Item | Amount as per IBM in Rs. | Amount as per approved drawings in final proposal in Rs.after scrutiny | Additional Cost in Rs., |
|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 (4-3) |
| 1 | (1st Reach – Km. 0.00 to Km.8.700) | 75555855 | 76471919 | 916064 |
| 2 | (2 nd Reach and 3 rd Reach – Km.8.700 to Km. 25.000) | 69080592 | 89686682 | 20606090 |
| | | **Sub Total :-** | **166158601** | **21522154** |
| 3 | Cut & Cover | 84004767 | 247714901 | 163710134 |
| | **Total :-** | **228641214** | **413873502** | **185232288** |

**SHASHI BHUSHAN KUMAR**
**SECRETARY TO GOVERNMENT**